

The Live View (v6 features)

Phasing Conception

In few words

The Live view allows you to create 2D representations of your project and to export them in video.

Access

Access to the Live View from the Create phasing tab.







Play your project

Visualize you project by clicking on the Play button ► in the bottom right corner. Moodify the dates to choose a specific moment. You can also modify the duration. Diplay another drawing or printed zone with the dropdown list in the left.

Plan- 🔹 Dates 17/04/2019 🔳 08 💠 : 00 💠 21/02/2020 🖩 15 💠 : 00 💠 Durée - 10 secondes 🛨 🛠 🔯 🔹 Mettre en évidence sur le planning 🔍 🕨

Gantt

The Live view is open in another window than Phase Manager. So you can see your Gantt in Phase Manager in the same time (It's recommended to have 2 screens). Once the Live View is open, a cursor will appear in your Gantt. Its size corresponds to the time interval for the period displayed on the Live View, and its location corresponds to the dates of this period. It is possible to change the time interval and cursor location manually. However, during the video playing, the cursor will take over the parameters entered. The filters entered in your Gantt are also applied in Live View.

Settings

Viewing

You can change Live View settings via the Settings button . This window allows you to configure the objects/annotations to be displayed during Live view playing, as well as the time interval for it.

😵 Configuration live view	— 🗆 X
Affichage Titrage	
Intervalle de temps : Journées 👻]
 Afficher les zones/axes impactés Afficher les emprises sur les axes Afficher les objets connectés Afficher les zones/axes sur les récap Afficher les zones/axes sur les détails 	 Afficher les zones/axes commencés Afficher les zones/axes à faire Afficher les zones/axes terminés
 ✓ Afficher les annotations Police : System Couleur du texte : #f2f2f2	ouleur de fond : 📕 #334db3 🛛 👻
	OK Annuler

Titling

The Titling tab lets you display the name of the subproject during playback.



Capture

Pause playback and take a screenshot of your phasing at a specific moment by clicking the button

Highlight on the schedule

Pause while playing and highlight the relevant activities at that moment in your Gantt. A filter will be automatically created in the Gantt.

3/6

Projet Linéaire 12 impasse Bernard Lyot 85 000 LA ROCHE-SUR-YON Tél. : +33(0) 2 22 44 52 52 support@projetlineaire.com ÷Ô

To deactivate the filter, from the Phase Manager window, click on the Remove Live View filter button.



Studio Mode

Click the button on the left to switch to Studio mode. The Studio mode allows you to visualize your project on different drawings at different times of it.



Add a drawing or a print area

Click the Add print area button and choose the desired print plan or area. Configure each plan by clicking on it and modifying the dates and/or duration.





Transition

Add a transition by clicking on a the bar representing your drawing. You will be able to modify the Before and After transition if a drawing is present before or after the selected one. You can also decrease or increase the duration of the transition by moving the cursor directly over the transition representation.

	aseManager														×
					1										control
Plan-	udio Nouveau montage1 👻 + - 🕒	• Dates 15/04/2	019 🔳 08 🍝 : 0	00 20/09	5/2019 🔳 23 🕇	; 59 🐥 Duratio	n — 10 seca	onds 🕂 🛠	Tra	nsition B	Highlig	ght on the	schedule	Move th	•
E.	00 0s - 15/04/2019	00:05	i.		00:10		l.		00:15						00:2
E E	15/04/2019	20/05/2019 Move then z				1 1 1	Plan-Printed zone								
					Move then z			Plan-F	Printed zo						
	Setteen Street	1.001			Move then z	×		Plan-F	Printed zo	one					
	occircuit outer				Move then z Style par def	×		Plan-F 2019	Printed zo	one					
	Name (PM)	Start (PM)	End (PM)	Mar	Move then z	Apr		Plan-F 2019 May	Printed zo		J	lun		Ju	
	Name (PM)	Start (PM)	End (PM)	Mar 11 12	Move then z Style par det 13 14	Apr 15 16	17 18	Plan-F 2019 May 19 20	Printed zo	one	J 	lun24	25	Ju 26	27
▼ P	Name (PM)	Start (PM)	End (PM)	Mar 11 12	Move then z Style par def 13 14	Apr 15 16	 17 18	2019 May 19 20	Printed zo	Dine	J 23	lun 24	25	Ju 26	27
▼ P	Name (PM) Yrojet Demo ▼ Sous-projet par defaut	Start (PM) 17/04/2019 17/04/2019	End (PM) 21/02/2020 21/02/2020	Mar 11 12	Style par det 13 14	* Apr 15 16	17 18	2019 May 19 20	Printed zo	22	J 23	lun 24	25	26	27
▼ P	Name (PM) Yrojet Demo ▼ Sous-projet par défaut ▼ Phase 1 : Giratoire Nord	Start (PM) 17/04/2019 17/04/2019 17/04/2019	End (PM) 21/02/2020 21/02/2020 21/06/2019	Mar 11 12	Move then z Style par det 13 14	Apr 15 16	17 18	2019 May 19 20	Printed zo	22	J 23	lun 24	25	Ju 26	27
V P	Name (PM) Yojet Demo V Sous-projet par défaut V Phase 1 : Giratoire Nord Installations et signalisation	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019	End (PM) 21/02/2020 21/02/2020 21/06/2019 03/05/2019 21/06/2019	Mar 11 12	Nove then z Style par det 13 14	Apr 15 16	17 18	2019 May 19 20	Printed zo	22	J 23	lun 24	25	26	27
▼ P	Name (PM) Yrojet Demo ▼ Sous-projet par défaut ▼ Phase 1 : Giratoire Nord Installations et signalisation Démolition bordures et pavés	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019	End (PM) 21/02/2020 21/02/2020 21/06/2019 03/05/2019 24/05/2019	Mar 11 12	Nove then z Style par det 13 14	Apr 15 16	17 18	2019 May 19 20	Printed zo	22 22 	23	lun 24	25	26	27
▼ P	Name (PM) Yojet Demo ✓ Sous-projet par défaut ✓ Phase 1 : Giratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 22/05/2019	End (PM) 21/02/2020 21/02/2020 21/06/2019 03/05/2019 24/05/2019 24/05/2019 24/05/2019	Mar 11 12	Nove then z Style par det 13 14	Apr 15 16	17 18	2019 May 19 20	Printed zo	22 22 2 2 2 2 2 2 2 2	J 23	lun 24	25	26 Ju	27
• P	Name (PM) trojet Demo ▼ Sous-projet par défaut ▼ Phase 1 : Ciratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés Finisage et dégrappage du bord Encisee et dégrappage du bord	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 22/05/2019	End (PM) 21/02/2020 21/02/2020 21/06/2019 03/05/2019 24/05/2019 24/05/2019 29/05/2019	Mar 11 12	Nove then z Style par def 13 14	Apr 15 16	17 18	2019 May 19 20	Printed zo	Dane	J 23	lun 24	25	26 Ju	27
• P	Name (PM) Yrojet Demo ▼ Sous-projet par défaut ▼ Phase 1: Giratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 27/05/2019 27/05/2019 27/05/2019	End (PM) 21/02/2020 21/02/2020 21/05/2019 24/05/2019 24/05/2019 29/05/2019 29/05/2019 29/05/2019	Mar 11 12	Move then z	Apr 15 16		2019 May 19 20	21	22 	J 23	lun 24	25	26	27
▼ P	Name (PM) Yojet Demo ▼ Sous-projet par défaut ▼ Phase 1 : Giratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés Praisage et dégrappage du bord Fraisage et dégrappage du bord Elargissement chaussée + fouilles + canalisations Elargissement chaussée + fouilles + canalisations	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 12/05/2019 22/05/2019 22/05/2019 27/05/2019 30/05/2019 30/05/2019	End (PM) 21/02/2020 21/06/2019 23/05/2019 24/05/2019 24/05/2019 29/05/2019 31/05/2019 31/05/2019	Mar 11 12	Move then z	Apr 15 16 1		2019 May 19 20	21	Dene	23	lun 24	25	26 Ju	27
▼ P	Name (PM)	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 27/05/2019 27/05/2019 30/05/2019 30/05/2019	End (PM) 21/02/2020 21/02/2020 21/06/2019 03/05/2019 24/05/2019 29/05/2019 29/05/2019 31/05/2019 31/05/2019 31/05/2019	Mar 11 12	Move then z	Apr 15 16		2019 May 19 20	21		23	lun 24	25	Ju 26	27
▼ P	Name (PM) Yojet Demo ✓ Sous-projet par défaut ✓ hasse 1: Giratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés Démolition bordures et pavés Démolition bordures et deyrappage du bord Fraisage et dégrappage du bord Elargissement chaussée + fouilles + canalisations Elargissement chaussée + fouilles + canalisations Services, enrobages et remblayages des fouilles + off-	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 22/05/2019 27/05/2019 30/05/2019 30/05/2019 05/06/2019	End (PM) 21/02/2020 21/06/2019 03/05/2019 24/05/2019 24/05/2019 29/05/2019 31/05/2019 07/06/2019 07/06/2019	Mar 11 12	Move then z	Apr 15 16		Plan-I 2019 May 19 20	21	22 22 22 22 2 2 2 2 2	23	un 24	25	Ju 26	27
▼ P	Name (PM) rojet Demo Sous-projet par défaut Sous-projet par défaut Sous-projet par défaut Phase 1 : Ciratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés Fraisage et dégrappage du bord Fraisage et degrappage et	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 30/05/2019 30/05/2019 30/05/2019 30/05/2019 30/05/2019 30/05/2019	End (PM) 21/02/2020 21/06/2019 21/06/2019 24/05/2019 24/05/2019 24/05/2019 24/05/2019 31/05/2019 31/05/2019 31/05/2019 07/06/2019 07/06/2019	Mar 11 12	Move then z	Apr 15 16 1		2019 May 19 20	21	22 22 2 2 2 2 2 2 2 2	23	un 24	25	26 26 27 28 20 20 20 20 20 20 20 20	27
• P	Name (PM)	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 27/05/2019 30/05/2019 30/05/2019 30/05/2019 05/06/2019 07/06/2019 07/06/2019	End (PM) 21/02/2020 21/06/2019 03/05/2019 24/05/2019 24/05/2019 29/05/2019 31/05/2019 07/06/2019 07/06/2019 07/06/2019	Mar 11 12 1	Move then z	Apr 15 16		2019 May 19 20	21		J 23	un 24	25	Ju 26	27
• P	Name (PM) rojet Demo ✓ Sous-projet par défaut ✓ Phase 1: Ciratoire Nord Installations et signalisation Démolition bordures et pavés Fraisage et dégrappage du bord Fraisage et dégrappage du bord Fraisage et dégrappage du bord Elargissement chaussée + fouilles + canalisations Elargissement chaussée + fouilles + canalisations Elargissement chaussée + fouilles + str Services, enrobages et remblayaget des fouilles + str Pose de bordures et pavés	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 22/05/2019 30/05/2019 30/05/2019 05/06/2019 05/06/2019 05/06/2019 05/06/2019 11/06/2019	End (PM) 21/02/2020 21/06/2019 21/06/2019 24/05/2019 24/05/2019 29/05/2019 29/05/2019 31/05/2019 07/06/2019 07/06/2019 07/06/2019 07/06/2019	Mar 11 12 1	Move then z	Apr 15 16 1		2019 <u>May</u> 19 20	21	22 22 22 2 2 2 2 2 2 2	J 23	un 24	25	26 Ju 26 4	27
	Name (PM)	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 27/05/2019 20/05/2019 20/05/2019 20/05/2019 20/05/2019 20/05/2019 10/06/2019 11/06/20 11/06/2	End (PM) 21/02/2020 21/02/2020 21/02/2020 21/06/2019 03/05/2019 24/05/2019 24/05/2019 29/05/2019 31/05/2019 31/05/2019 07/06/2019 07/06/2019 11/06/2019 11/06/2019	Mar 11 12 1	Move then z Style par det 13 14	Apr 15 16 1		2019 <u>May</u> 19 20	21	22 22 	J _23	lun 24	25	Ju 26	27
▼ P	Name (PM) Yrojet Demo ✓ Sous-projet par défaut ✓ Phase 1: Giratoire Nord Installations et signalisation Démolition bordures et pavés Démolition bordures et pavés Démolition bordures et pavés Démolition bordures et dejaropage du bord Fraisage et dégrappage du bord Fraisage de bordures et pavés Pose de bordures et pavés Pose de bordures et pavés Réglage terre végétale Réglage terre végétale Réglage terre végétale Réglage de chaussée	Start (PM) 17/04/2019 17/04/2019 17/04/2019 17/04/2019 17/04/2019 22/05/2019 22/05/2019 22/05/2019 22/05/2019 30/05/2019 05/06/2019 07/06/2019 07/06/2019 11/06/2019 12/06/2019	End (PM) 21/02/2020 21/06/2019 03/05/2019 24/05/2019 24/05/2019 29/05/2019 29/05/2019 07/06/2019 07/06/2019 07/06/2019 07/06/2019 11/06/2019 11/06/2019	Mar 11 12 1	Move then z	Apr 15 16		2019 May 19 20	21	22	23	un 24	25		27

Export the video

You can export the created video by clicking the Export Video button at the bottom left and then clicking Start. You will be able to modify the name of the video as well as the path where it will be saved on your PC. Set the quality of your video. The higher the quality, the more space the video will take up.

Projet Linéaire 12 impasse Bernard Lyot 85 000 LA ROCHE-SUR-YON Tél. : +33(0) 2 22 44 52 52 support@projetlineaire.com



😥 PhaseManager	😵 Enregistrer vidéo	_		-	o x
	MP4	Enregistrer la vidéo	sur l'ordinateur		
		Titre :	Projet Demo		
		Enregistrer dans :			Parcourir
		Qualité :	Léger Bonne	Elevée	 Maximale
		Résolution :	1980x1080		
		Durée :	00:00:26		
		Taille du fichier :	13.631488 Mo		
_					
				Dámarrar	Annular
Montage Nouveau montage1 + - 🕒				Demaner	Annuler
00.05		00:10		00:15	
			174040040 174040040		
B	Plan-	Zoomer	et Déplacer		