Ph se ~Mla nager 2

The different types of deliverables

Deliverables management

e Introduction

» The different types of deliverables
 Creating deliverables

e Customizing a deliverable

e Customizing pages

e Copy and/or update a deliverable

e Managing statuses

» Clipping drawings in deliverables

The deliverables management interface lets you prepare all your boards: phasing notebooks, sequential
boards or mixed boards.

e The phasing book is created from your project's summary activities. The phasing book provides a
step-by-step view of the project. Phases are often defined by significant right-of-way changes or
changes in traffic patterns (switching, diversion, alternation, etc.), in other words when the impact of
the works varies.

e Sequential books provide a temporal view of your project. These BOOKS allow you to follow the
execution of all or part of the project at regular time intervals: every hour, every day, every week, etc.,
or at manually defined time intervals.

* Mixed boards combine a phasing notebook and sequential boards. They are often used to detail the
timing of each phase of the project.
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~ 01 - Phasing Book
Phase 1: T prelim,
Phase 2: Canalisation
~ 02 - Daly pages
Joumnée du 21/02/2024 08:00
Journée du 22/02/2024 00:00
Joumnée du 23/02/2024 00:00
Jounée du 24/02/2024 00:00
Jounée du 24/02/2024 23:59

Joumée du 25/02/2024 00:00
Journée du 26/02/2024 00:00
Joumée du 27/02/2024 00:00
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Journée du 29/0;
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Joumée du 02/03/2024 00:00
Journée du 03/03/2024 00:00

Joumée du 04/03/2024 00:00 Fh "”“m

Joumée du 05/03/2024 00:00

Joumée du 07/03/2024 00:00 L Iat: 47.29498082408467 |

03 - Customized pages
Phase 1 : Tvx prélim,
Filtertesks ~ Showareas  Tasks  Areaspriorifies  Object  Mobile pictogram
Semaine du 19/02/2024 00:00
Semaine du 26/02/2024 00:00 Exclude :
Semaine du 04/03/2024 00:00

Phase 2: Canalisation Delete condition  Field name: Value: Active  Sync.. Delete deliverable
Semaine du 07/03/2024 00:00 Ascending CONTAIN Phase 1: Twx prélim.. v >
Semaine du 14/03/2024 00:00

Semaine du 21/03/2024 00:00
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