

Introduction

The Create phasing window is the main interface from which you will organize all the components of your phasing:

Create phasing

The screenshot displays the 'Create phasing' application window. At the top, there are tabs for 'Drawings', 'Manage Areas/Ways shapes', and 'Connected objects'. The main area shows a map with a road intersection and several colored regions representing different phasing tasks. Below the map, there is a Gantt chart and a task list table.

Name (PM)	Start (PM)	End (PM)	2019												2020	
			Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb			
▼ Projet Demos	17/04/2019	21/02/2020														
▼ Sous-projet par défaut	17/04/2019	21/02/2020														
▼ Phase 1: Giratoire Nord	17/04/2019	21/06/2019														
Installation et signalisation	17/04/2019	03/05/2019														
Démolition bordures et pavés	22/05/2019	24/05/2019														
Démolition bordures et pavés	22/05/2019	24/05/2019														
Frènage et décapage du bord	27/05/2019	29/05/2019														
Frènage et décapage du bord	27/05/2019	29/05/2019														
Raccrochage chausse à fouille à circulation	30/05/2019	31/05/2019														