

The Live View (v6 features)


Phasing Conception

In few words

The Live view allows you to create 2D representations of your project and to export them in video.


Access

Access to the Live View from the Create phasing tab.



The screenshot shows the 'Create phasing' interface. At the top, there are tabs for 'Drawings', 'Manage Areas/Axes shapes', and 'Connected objects'. The main area is a 2D site plan with various construction phases highlighted in different colors. A sidebar on the right lists project elements like 'Liste des zones', 'Installations principale', and 'Giratoire'. Below the map is a Gantt chart showing the timeline of tasks from March to May 2019.

Name (PM)	Start (PM)	End (PM)	Mar	Apr	May
▼ Projet Demo	17/04/2019	21/02/2020			
▼ Sous-projet par défaut	17/04/2019	21/02/2020			
▼ Phase 1: Giratoire Nord	17/04/2019	21/06/2019			
Installations et signalisation	17/04/2019	03/05/2019			
Démolition bordures et pavés	22/05/2019	24/05/2019			
Démolition bordures et pavés	22/05/2019	24/05/2019			



Play your project

Visualize your project by clicking on the Play button ► in the bottom right corner. Modify the dates to choose a specific moment. You can also modify the duration. Display another drawing or printed zone with the dropdown list in the left.





Gantt

The Live view is open in another window than Phase Manager. So you can see your Gantt in Phase Manager in the same time (It's recommended to have 2 screens). Once the Live View is open, a cursor will appear in your Gantt. Its size corresponds to the time interval for the period displayed on the Live View, and its location corresponds to the dates of this period. It is possible to change the time interval and cursor location manually. However, during the video playing, the cursor will take over the parameters entered. The filters entered in your Gantt are also applied in Live View.

Settings


Viewing

You can change Live View settings via the Settings button . This window allows you to configure the objects/annotations to be displayed during Live view playing, as well as the time interval for it.



Titling

The Titling tab lets you display the name of the subproject during playback.



Capture


Pause playback and take a screenshot of your phasing at a specific moment by clicking the button



Highlight on the schedule

Pause while playing and highlight the relevant activities at that moment in your Gantt. A filter will be automatically created in the Gantt.


To deactivate the filter, from the Phase Manager window, click on the Remove Live View filter button.



Nom (PM)	Début (PM)	Fin (PM)	2019														
			Mar	12	13	14	15	16	17	18	19	20	21	22	23	24	25
▼ Projet Demo	17/04/2019	21/02/2020															
▼ Sous-projet par défaut	17/04/2019	21/02/2020															
▼ Phase 1 : Giratoire Nord	17/04/2019	21/06/2019															
Installations et signalisation	17/04/2019	03/05/2019															
Démolition bordures et pavés	22/05/2019	24/05/2019															
Démolition bordures et pavés	22/05/2019	24/05/2019															
Fraisage et dégrappage du bord	27/05/2019	29/05/2019															
Fraisage et dégrappage du bord	27/05/2019	29/05/2019															
Élargissement chaussée + fouilles + canalisations	30/05/2019	31/05/2019															
Élargissement chaussée + fouilles + canalisations	30/05/2019	31/05/2019															
Services, enrobages et remblayages des fouilles + str...	05/06/2019	07/06/2019															
Services, enrobages et remblayages des fouilles + str...	05/06/2019	07/06/2019															
Pose de bordures et pavés	07/06/2019	07/06/2019															
Pose de bordures et pavés	07/06/2019	07/06/2019															
Réglage terre végétale	11/06/2019	11/06/2019															
Réglage terre végétale	11/06/2019	11/06/2019															
Fraisage de chaussée	12/06/2019	13/06/2019															

Studio Mode

Click the button on the left to switch to Studio mode. The Studio mode allows you to visualize your project on different drawings at different times of it.



Add a drawing or a print area

Click the Add print area button and choose the desired print plan or area. Configure each plan by clicking on it and modifying the dates and/or duration.



Transition

Add a transition by clicking on a the bar representing your drawing. You will be able to modify the Before and After transition if a drawing is present before or after the selected one. You can also decrease or increase the duration of the transition by moving the cursor directly over the transition representation.

Name (PM)	Start (PM)	End (PM)	2019																			
			Mar	12	13	14	Apr	15	16	17	18	19	May	20	21	22	Jun	23	24	25	26	27
▼ Projet Demo	17/04/2019	21/02/2020																				
▼ Sous-projet par défaut	17/04/2019	21/02/2020																				
▼ Phase 1 : Giratoire Nord	17/04/2019	21/06/2019																				
Installations et signalisation	17/04/2019	03/05/2019																				
Démolition bordures et pavés	22/05/2019	24/05/2019																				
Démolition bordures et pavés	22/05/2019	24/05/2019																				
Fraisage et dégrappage du bord	27/05/2019	29/05/2019																				
Fraisage et dégrappage du bord	27/05/2019	29/05/2019																				
Elargissement chaussée + fouilles + canalisations	30/05/2019	31/05/2019																				
Elargissement chaussée + fouilles + canalisations	30/05/2019	31/05/2019																				
Services, enrobages et remblayages des fouilles + str...	05/06/2019	07/06/2019																				
Services, enrobages et remblayages des fouilles + str...	05/06/2019	07/06/2019																				
Pose de bordures et pavés	07/06/2019	07/06/2019																				
Pose de bordures et pavés	07/06/2019	07/06/2019																				
Réglage terre végétale	11/06/2019	11/06/2019																				
Réglage terre végétale	11/06/2019	11/06/2019																				
Fraisage de chaussée	12/06/2019	13/06/2019																				

Export the video

You can export the created video by clicking the Export Video button at the bottom left and then clicking Start. You will be able to modify the name of the video as well as the path where it will be saved on your PC. Set the quality of your video. The higher the quality, the more space the video will take up.

