

## Copy and/or update a deliverable

### Deliverables management

- Introduction
- The different types of deliverables
- Creating deliverables
- Customizing a deliverable
- Customizing pages
- **Copy and/or update a deliverable**
- Managing statuses
- Clipping drawings in deliverables

Right-click on the name of a deliverable and select Copy and/or Update to access the following interface, which allows you to update your phasing notebook or create a copy. You can also use the button below



Create a phasing

**1 - Settings**

**Update parameters:**

Color customization - clipping 1 Keep Update

Order of areas/axes Keep Update

Axes width Keep Update

**2 - Selection of sub-project(s)**

**Creates pages by**

sub-project: Phase Date

Name:

Project rehab...

**3 - Phase(s) selection**

Name:

No content in table 2

**5 - Adding new pages**

Choose the plans: Demo Drawing- Create pages

**6 - Content of phasing book**

Name	Start date	End date	Drawing
Day of 21/02/2024 1208:00	21/02/2024 08:00	22/02/2024 00:00	Demo Drawing-
Day of 22/02/2024 1200:00	22/02/2024 00:00	23/02/2024 00:00	Demo Drawing-
Day of 23/02/2024 1200:00	23/02/2024 00:00	24/02/2024 00:00	Demo Drawing-
Day of 24/02/2024 1200:00	24/02/2024 00:00	24/02/2024 23:59	Demo Drawing-
Day of 24/02/2024 1223:59	24/02/2024 23:59	25/02/2024 00:00	Demo Drawing-Zoom2
Day of 25/02/2024 1200:00	25/02/2024 00:00	26/02/2024 00:00	Demo Drawing-Zoom2
Day of 26/02/2024 1200:00	26/02/2024 00:00	27/02/2024 00:00	Demo Drawing-Zoom2
Day of 27/02/2024 1200:00	27/02/2024 00:00	28/02/2024 00:00	Demo Drawing-Zoom2
Day of 28/02/2024 1200:00	28/02/2024 00:00	29/02/2024 00:00	Demo Drawing-Zoom2
Day of 29/02/2024 1200:00	29/02/2024 00:00	01/03/2024 00:00	Demo Drawing-Zoom2
Day of 01/03/2024 1200:00	01/03/2024 00:00	02/03/2024 00:00	Demo Drawing-Zoom2
Day of 02/03/2024 1200:00	02/03/2024 00:00	03/03/2024 00:00	Demo Drawing-Zoom2
Day of 03/03/2024 1200:00	03/03/2024 00:00	04/03/2024 00:00	Demo Drawing-Zoom2
Day of 04/03/2024 1200:00	04/03/2024 00:00	05/03/2024 00:00	Demo Drawing-Zoom2
Day of 05/03/2024 1200:00	05/03/2024 00:00	06/03/2024 00:00	Demo Drawing-Zoom2

Delete   
 Clear

Change the start time for each board:  :  4 New notebook Update

Change the end time for each board:  :  5

### (1) Keep or update colors customization/clipping and the order of areas/axes:

- colors and clipping : keep the book customization, or update from the Create phasing interface settings.
- order of areas/axes: keep the book customization, or update from the Create phasing interface settings (“Areas priorities” panel) and also from the status order (*Project > Properties*).

- axes width : keep the book customization, or update from the Create phasing interface settings.

**(2) Add new pages to the deliverable:**

**(3) Page by page modification:**

- modify the dates and start/end time, and also the associated drawing.
- delete one or several boards.

**(4) Global change of start/end times for the entire book.**

**(5) Apply the previous settings to the existing logbook, or create a new logbook.**