


Introduction

Deliverables management

- **Introduction**
- The different types of deliverables
- Creating deliverables
- Customizing a deliverable
- Customizing pages
- Copy and/or update a deliverable
- Managing statuses
- Clipping drawings in deliverables

The deliverable management interface allows you to create and customise different types of deliverable.

A deliverable is a succession of pages covering all or part of the project. It may consist of several phases, or daily, weekly, monthly or customised schedules; it may also be a complex deliverable, combining phases and time zones of the project.



The screenshot shows the 'Deliverables' management interface. On the left, a tree view lists deliverables under categories like '01 - Phasing Book', '02 - Daily pages', and '03 - Customized pages'. The main area displays a map of a construction site with a highlighted area for the dates '22/02/2024 - 23/02/2024'. The right-hand control panel includes sections for 'Areas & axes colors', 'Page layout', 'Page format', and 'Labels'. Below the map, there are filter options and a table for deliverable conditions.

Delete condition	Field name	Condition	Value	Active	Sync...	Delete deliverable
	Ascending	CONTAIN	Phase 1 : Tvx prélim...	<input checked="" type="checkbox"/>		