


## Introduction

### Deliverables management

- **Introduction**
- The different types of deliverables
- Creating deliverables
- Customizing a deliverable
- Customizing pages
- Copy and/or update a deliverable
- Managing statuses
- Clipping drawings in deliverables

The deliverable management interface allows you to create and customise different types of deliverable.

A deliverable is a succession of pages covering all or part of the project. It may consist of several phases, or daily, weekly, monthly or customised schedules; it may also be a complex deliverable, combining phases and time zones of the project.



The screenshot displays the 'Deliverables' management interface. On the left, a tree view shows the hierarchy of deliverables, including '01 - Phasing Book' and '02 - Daily pages'. The main area shows a map of a project site with a highlighted area for the dates '22/02/2024 - 23/02/2024'. Below the map, there is a table of filter tasks.

Delete condition	Field name	Condition	Value	Active	Sync...	Delete deliverable
Ascending		CONTAIN	Phase 1 : Tvx prélim...	✓	>	🗑️