

## The different types of deliverables

### Deliverables management

- [Introduction](#)
- **[The different types of deliverables](#)**
- [Creating deliverables](#)
- [Customizing a deliverable](#)
- [Customizing pages](#)
- [Copy and/or update a deliverable](#)
- [Managing statuses](#)
- [Clipping drawings in deliverables](#)

The deliverables management interface lets you prepare all your boards: phasing notebooks, sequential boards or mixed boards.

- **The phasing book** is created from your project's summary activities. The phasing book provides a step-by-step view of the project. Phases are often defined by significant right-of-way changes or changes in traffic patterns (switching, diversion, alternation, etc.), in other words when the impact of the works varies.
- **Sequential books** provide a temporal view of your project. These BOOKS allow you to follow the execution of all or part of the project at regular time intervals: every hour, every day, every week, etc., or at manually defined time intervals.
- **Mixed boards** combine a phasing notebook and sequential boards. They are often used to detail the timing of each phase of the project.

**Deliverables**

**Name**

- 01 - Phasing Book
  - Phase 1 : Tvx prélim...
  - Phase 2 : Canalisat...
- 02 - Daily pages
  - Journée du 21/02/2024 08:00
  - Journée du 22/02/2024 00:00
  - Journée du 23/02/2024 00:00
  - Journée du 24/02/2024 00:00
  - Journée du 24/02/2024 23:59
  - Journée du 25/02/2024 00:00
  - Journée du 26/02/2024 00:00
  - Journée du 27/02/2024 00:00
  - Journée du 28/02/2024 00:00
  - Journée du 29/02/2024 00:00
  - Journée du 01/03/2024 00:00
  - Journée du 02/03/2024 00:00
  - Journée du 03/03/2024 00:00
  - Journée du 04/03/2024 00:00
  - Journée du 05/03/2024 00:00
  - Journée du 06/03/2024 00:00
  - Journée du 07/03/2024 00:00
- 03 - Customized pages
  - Phase 1 : Tvx prélim...
  - Semaine du 19/02/2024 00:00
  - Semaine du 26/02/2024 00:00
  - Semaine du 04/03/2024 00:00
  - Phase 2 : Canalisat...
  - Semaine du 07/03/2024 00:00
  - Semaine du 14/03/2024 00:00
  - Semaine du 21/03/2024 00:00

Update   + Add   Edit   Delete

Deliverable
Page

**Areas & axes colors**

Priority colors    Show zone categories

Secondary colors    Status color

Area status color

**Page format:**

Page layout    Gabarit par défaut

Margin (left & right)    0


A4    Landroca

**Labels**

Search    -    +

Print    Refresh    Add

22/02/2024 - 23/02/2024



Filter tasks    Show areas    Tasks    Areas priorities    Object    Mobile pictogram

Exclude:  Add

Delete condition	Field name	Condition	Value	Active	Sync...	Delete deliverable
<input type="checkbox"/>	Ascending	CONTAIN	Phase 1 : Tvx prélim...	<input checked="" type="checkbox"/>	>	<input type="checkbox"/>