

The different types of deliverables

Deliverables management

- [Introduction](#)
- **[The different types of deliverables](#)**
- [Creating deliverables](#)
- [Customizing a deliverable](#)
- [Customizing pages](#)
- [Copy and/or update a deliverable](#)
- [Managing statuses](#)
- [Clipping drawings in deliverables](#)

The deliverables management interface lets you prepare all your boards: phasing notebooks, sequential boards or mixed boards.

- **The phasing book** is created from your project's summary activities. The phasing book provides a step-by-step view of the project. Phases are often defined by significant right-of-way changes or changes in traffic patterns (switching, diversion, alternation, etc.), in other words when the impact of the works varies.
- **Sequential books** provide a temporal view of your project. These BOOKS allow you to follow the execution of all or part of the project at regular time intervals: every hour, every day, every week, etc., or at manually defined time intervals.
- **Mixed boards** combine a phasing notebook and sequential boards. They are often used to detail the timing of each phase of the project.

Deliverables

Name

- 01 - Phasing Book
 - Phase 1 : Tvx prélim...
 - Phase 2 : Canalisat...
- 02 - Daily pages
 - Journée du 21/02/2024 08:00
 - Journée du 22/02/2024 00:00
 - Journée du 23/02/2024 00:00
 - Journée du 24/02/2024 00:00
 - Journée du 24/02/2024 23:59
 - Journée du 25/02/2024 00:00
 - Journée du 26/02/2024 00:00
 - Journée du 27/02/2024 00:00
 - Journée du 28/02/2024 00:00
 - Journée du 29/02/2024 00:00
 - Journée du 01/03/2024 00:00
 - Journée du 02/03/2024 00:00
 - Journée du 03/03/2024 00:00
 - Journée du 04/03/2024 00:00
 - Journée du 05/03/2024 00:00
 - Journée du 06/03/2024 00:00
 - Journée du 07/03/2024 00:00
- 03 - Customized pages
 - Phase 1 : Tvx prélim...
 - Semaine du 19/02/2024 00:00
 - Semaine du 26/02/2024 00:00
 - Semaine du 04/03/2024 00:00
 - Phase 2 : Canalisat...
 - Semaine du 07/03/2024 00:00
 - Semaine du 14/03/2024 00:00
 - Semaine du 21/03/2024 00:00

Phase Manager 7

Deliverable
Page

Areas & axes colors

Priority colors: Show zone categories

Secondary colors: Status color, Area status color

Page format:


Page layout: Gabarit par défaut

Margin (left & right): 0

A4 Landrock

Labels

Search, zoom in, zoom out, reset



Filter tasks: Show areas, Tasks, Areas priorities, Object, Mobile pictogram

Exclude: [dropdown] Add

| Delete condition | Field name | Condition | Value | Active | Sync... | Delete deliverable |
|--------------------------|------------|-----------|-------------------------|-------------------------------------|---------|--------------------------|
| <input type="checkbox"/> | Ascending | CONTAIN | Phase 1 : Tvx prélim... | <input checked="" type="checkbox"/> | > | <input type="checkbox"/> |